



TCIS Strategic

2016-2017 Report Card

Goal	Name	Objectives	Completed	Not Completed	On Hold*	% Complete
1	Learning & Instruction	39	36	1	2	97.4%
<p>Not Complete: Summer Reading Plan Not Instituted. * On Hold: Thai Culture classes on hold by order of the Thai Ministry of Education (MOE)</p>						
2	Governance & Leadership	25	24	1	0	96%
<p>Not Complete: Policy manual section for Thai staff.</p>						
3	Facilities & Resources	21	20	0	0	95.2%
<p>Not Complete: Security Gate and checklist for concerns not implemented. Did not automate finance & human resources department.</p>						
4	Fiscal Responsibility	14	12	2	0	85.7%
<p>Not Complete: Adopt A TCIS project. Finance has not finished with automation of services.</p>						
5	Marketing & Development	18	16	1	1	88.8%
<p>Not Complete: Community service not highlighted. On Hold: Alumni requested to not begin.</p>						
6	Master Plan Accountability	7	7	0	0	100%
7	Leadership Assessment	5	5	0	0	100%
TOTAL		129	120	5	3	93.0%